
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Contract Location: Time Allowed:

I-285/SR 407 

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone: (770)345-2667 Date Time Stopped:

Date Accepted:

RLI INSURANCE COMPANY

09/20/2013

10/04/2013

10/25/2013

11/05/2013

01/31/2014

00/00/0000

00/00/0000

391 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 60.87

238 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,962,657.70

$6,962,657.70

$5,439,228.74

21.88%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004202      $6,962,657.70 $6,962,657.70 $5,439,228.74 21.88% $388,189.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Project Number: M004202      I-285/SR 407 - SIGNING UPGRADES

 

M004202                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,218,743.14 $908,191.22 $310,551.92

Non-Participating $304,685.82 $227,047.87 $77,637.95

Total Earnings $1,523,428.96 $1,135,239.09 $388,189.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,523,428.96 $1,135,239.09 $388,189.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,523,428.96 $1,135,239.09

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $388,189.87

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .352

 575000.000 .061

M004202

 

.413 $35,075.00 $237,475.00

0020 210-0100     GRADING COMPLETE - LS  1.000 .516

 17441.860 .086

M004202

 

.602 $1,500.00 $10,500.00

0030 610-0716     REM CONC MEDIAN BARRIER LF  900.000 70.000

 319.770 286.000

 

 

356.000 $91,454.22 $113,838.12

0050 610-9310     REM STR SUPPORT, TP - LS  1.000 .750

 2586.920 .250

II MP 10.50 NB

 

1.000 $646.73 $2,586.92

0330 638-1017     STR SUPPORT FOR OVERHEAD SIGN, TP VII, MP -LS  1.000 .000

 20810.520 1.000

23.00 MP EB

 

1.000 $20,810.52 $20,810.52

0425 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1864.970 1.000

VII MP 23.00 WB

 

1.000 $1,864.97 $1,864.97

0430 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1864.970 1.000

VII MP 23.50 EB

 

1.000 $1,864.97 $1,864.97

0435 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1864.970 1.000

VII MP 25.10 EB

 

1.000 $1,864.97 $1,864.97

0440 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1864.970 1.000

VII MP 26.40 WB

 

1.000 $1,864.97 $1,864.97



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0600 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 295.750

 69.770 162.500

 

 

458.250 $11,337.63 $31,972.10

0810 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 23547.730 1.000

23.00 MP WB

 

1.000 $23,547.73 $23,547.73

0815 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .500

 36686.340 .500

20.10 MP EB C/D RAMP

 

1.000 $18,343.17 $36,686.34

0855 621-3150     CONCRETE BARRIER, TYPE 26 LF  900.000 70.000

 465.120 286.000

 

 

356.000 $133,024.32 $165,582.72

0865 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  38,471.000 11,470.474

 20.050 1,376.000

 

 

12,846.474 $27,588.80 $257,571.80

0920 610-9310     REM STR SUPPORT, TP - LS  1.000 .750

 1598.550 .250

III MP 12.00 NB

 

1.000 $399.64 $1,598.55

0945 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1864.970 1.000

VII MP 23.00 EB

 

1.000 $1,864.97 $1,864.97

1020 158-1000     TRAINING HOURS HR  1,000.000 .000

 0.800 515.000

 

 

515.000 $412.00 $412.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0006

07/08/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1030 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  180.000 .000

 48.840 301.500

 

 

301.500 $14,725.26 $14,725.26

Category Amount: $388,189.87 $926,631.91

Project Total Amount: $388,189.87 $1,523,428.96


